


VMSG DATABASE UPDATE

**PRESENTED TO MIAMI-DADE HIV/AIDS PARTNERSHIP
JOINT INTEGRATED PLAN REVIEW TEAM**

FEBRUARY 12, 2024

TIMELINE

- December 2023: Four-day database training from VMSG.
- January - February 2024: Goals 1 and 2 entered into the database.
- February 2024 Preliminary Operation Plan presented to the JIPRT.
- February 2024 - May 2024: Goals 3 and 4 to be entered into the database.
- By June 2024: All target, baseline, and most up to date data to be reviewed by the Integrated Plan Evaluation Workgroup.
- By July 2024: All target, baseline, and most up to date data to be presented to the Joint Integrated Plan Evaluation Team.



CHALLENGES


- Adapting to the new look and numbering system.
- Entering Objective Leads for all Objectives and ensuring data is entered according to the established reporting periods (quarterly, annually, etc.)
- Coordinating access for all necessary partners.
- Entering historical data in order to demonstrate progress, trends, successes, and challenges.



OPERATIONAL PLAN REPORT



NHAS Goal Prevent New HIV Infections



1:

Objective Objective P1. Increase the percentage of people living in MDC who are aware of their HIV status from the national baseline 1.1: of 87% in 2019 to 90% by December 31, 2026. [Strategy P1.1. Implement HIV, HCV, and STI testing as part of routine medical care in all health care settings, including urgent care centers, FQHCs, small clinics, public hospitals, and emergency departments.]

Activity 1.1.1: Partner/collaborate with healthcare facilities to increase routine opt-out HIV testing.

Goal

Objective

Strategy

Activity

Measurement

Target

Evaluation

All Plan components are included in VMSG and are subject to revision.

Number	Measurement Team	Measurement	Performance Metric	Status
1.1.1.1		[QM] No. of healthcare facilities identified for routine opt-out HIV testing in MDC	1200 facilities identified between 1/1/2022 and 12/31/2026	123 10.3%